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M-045-59, Control surface water infiltration pathways as needed to control or significantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST

WMAS (pending { : CMS report, milestone M-45-58, and implementation of other interim
corrective measures), Due: TBD, Status: On Schedule

M-045-61, Submit to Ecology for review and approval as an Agreement primary document
a Phase 2 RFI/CMS Report for WMA C, Due: 12/31/2014, Status: On Schedule

M-045-62, Submit to Ecology for review and a] roval as an Agreement primary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA C, Due: 06/30/2015,
Status: On Schedule

M-045-92, DOE and Ecology will establish selection criteria for installation of additional
interim barriers at additional WMAs (beyond the T-106 and TY barriers), Due:
09/30/2017, Status: On Schedule. This milestone date has been modified accoi ng to M-45-12-
04 and the decision to move forward with construction/design of additional barriers dependent
on discussions per M-045-22.

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm Due: 10/31/15, Status: On Schedule.
The decision to move forward with construction/design of additional barriers is dependent on
discussions per M-045-22.

M-045-920, Subm a Final Design and Monitoring Plan for Interim Barrier 3 Due:
06/30/15, Status: On Schedule. The decision to move forward with construction/design of
additional barriers is dependent on discussions per M-045-22.

Significant Past Accomplishments:

e Automated data collection system for T-Farm interim barrier monitoring continues
gathering data.

e Automated data collection system for TY Interim Barrier monitoring continues gathering
data.

e TPA change notice ~112-09 was provided to Ecology, documenting proposed changes to
the TY Interim Surface Barrier Monitorii  Plan.

Significant Planned Actions in the Next Six Months:

Perform planning for Fiscal Year 2013 Interim Measures activities.
Publish resu  of evaluation of barrier monitoring data, and revise the TY Interim
Surface Barrier Monitoring Plan, once TPA change notice 2012-09 is approved.

e Perform verification and validation of the laboratory analysis of direct push soil samples
previously obtained in C farm.

e Provide the interim measures investigation Work Plan for M-045-20.
Provide the Sample Analysis Plan for 241-TX Farm for M-045-21.
Initiate field work under the M-045-20 work plan.
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Issues:

Initial planning for FY2013 shows that continued con aints may affect out-year milestones,
including M-45-61, Submit to Ecology for review and approval as an Agreement primary
document a Phase 2 RFI/CMS Report for WMA C, Due:  2/31/2014. If completion of M-045-
61 is delayed, it has the potential to affect M-045-62 as well. Possible recovery actions are being
evaluated.

SST Retrieval and Closure Program

M-045-82, Submit complete permit mod reque: :for Tiers 1,2, & 3 of the SST, Due:
9/30/2015 Status: On Schedule

M-045-84, Complete negotiations of TPA interim MS for closure of second WMA, Due:
1/31/2017, Status: On Schedule
M-045-83, Complete the closure of WMA C, Due: 6/30/2019, Status: On Schedule

M-045-85, Complete negotiations of TPA interim MS for closure of remaining WMAs, Due:
1/31/2022, Status: On Schedule

M-045-70, Complete waste retrieval from all remaining SSTs, Due: 12/31/2040, Status: On
Schedule

M-045-00, Complete € isure of all Single Shell Tank Farms, Due: 1/31/2043, Status: On
Schedule

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: TBD (12
months after retrieval certification), Status: On Schedule

Significant Past Accomplishments:

e See discussions above and related discussions in Consent Decree report.

Significant Planned Activities in the Next Six Months:

e See discussions above and related discussions in Consent Decree report.

Issues:

USDOE is deferring the final numeric modeling supporting the WMA C performance assessment
to 2013 due to budget constraints in 2012. Impacts of this delay are being incorporated into the
critical path schedules. Initial budget guidance for FY2013 will not support continuing the WMA
C-PA in 2013. Impacts on individual milestones will be evaluated and presented through the

TPA Paragraphs 148/149 process. ORP intends to meet and discuss the path forward with
Ecology.
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Tank in Appendix H. Status - Single Shell Waste Retriev: Criteria
ik 241-C-106
Significant Past Accomplishments:
None

Significant Planned Activities in the Next Six Months:
Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception request.
A Request for Additional Information (RAI) was received from the NRC in February 2009.

Issues:

It has been discussed with the NRC that much of the additional information requested is
dependent upon development ¢ C-Farm residual waste PA and, therefore, cannot be provided
until the PA is published.

Tank Retrievals with Indivic al Milestones
Tank 241-A-103
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: 9/30/22 Status: On
schedule. Change package M-45-11-04 replaced tank S-102 with tank A-103 and changed to
milestone comple ite for M-045-15 to 09/30/2022.

M-045-15A, Embe led Milestone, Submit a Retrieval Data Report Pursuant to Agreement
Appendix I, Due: 9/30/22, Status: On schedule. Updated with tank A-103 and due date of
9/30/22 per M-45-11-04 ( ange Package.

M-045-15D, Embe led Milestone, if appropriate, DOE will request an exc: tion to waste
retrieval criteria pursuant to Agreement Appendix H, Due: 9/30/22, Status: On Schedule.
Updated with A-103 tank and due date of 9/30/22 per M-45-11-04 Change Package.

Significant Past Accomplishments:
Change Package M-45-11-04 was signed by ORP and Ecology on 04/19/11.

Significant Planned Activities in the Next Six Months and Issues:
None

T--"241-S-112

M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure
Demonstration Prc ct, Due: TBD (in accordance with M-045-84 or M-045-85), Status: On
Sche e

M-045-13E, Complete Negotiations for Interim Milestones fi Closure of S 12, Due: TBD
Status: On Schedule as part of M-045-84 or M-045-85.

Significant Past Accomplishments:
Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is complete.

Significant Planned Activities in the Next Six Months or Issues:
None
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SST Integrity ssurance

M-045-91F-T01, rovide to Ecology as a HFFACO secondary document a report
evaluating the applicability to Hanford SSTs of the liqui eak rate assessments of sludge
and s: -cake from the Savannah River Site, Due: 1/31/2 3, Status: To Be Missed. TPA
change package M-45-12-01, moving M-45-91F-T01 and G-T03 out one year was signed by
ORP and Ecology on 01/23/12.

M-045-91D-T01, Provide Ecology a report containing the results and i1 rpretation of
testing, and analysis performed on the concrete dome samples obtained from the Tai C-
107 plug, Due: 5/31/2013, Status: On sched

M-045-9. -T03, Pro- leto cology, as a HFFACO secondary document a report assessing
the feasibility of testing for ionic conductivity between the inside and outside of SSTs, Due:
5/31/2013, Status: Complete 05/02/2012. (ORP letter 12-TF-0009)

M-045-91F-T02, Pro' le to Ecology as a HFFACO secondary document a report
evaluating the common factors of liner failures for SSTs that have leaked and wi provide
recommendations as appropriate, such as enhanced Leak D :ction, Monitoring, and
Mitigation, Due: 7/31/2013, Status: To Be Missed.

M-045-91F-T04, provide to Ecology, as a HFF/ 'O secondary document, a report on the
)0-series single-shell tanks which have been or will be identified as having leaked in RPP-
326f Rev 0, Due: 7/31/2013, Status: To Be Missed.

M-045-91G-T03, Provide to Ecology the Structural Analyses of Record fin:

documentation for SSTs for 1,000,000 gallon tanks (A, AX and SX Farms), Due: 9/30/2013,
Status: On Schedule. TPA change package M-45-12-01, moving M-45-91F-T01 and G-T03 out
one year was signed y ORP and Ecology on 1/23/2012.

M-045-91E, Provide to Ecology a compilation of the Single-Shell Tank farms dome
deflection surveys every two years, beginning 9/30/2013, Due: 9/30/2013, Status: On
schedule.

M-045-91G-T04, provide to Ecology the Structural Analyses of Record final documentation
for SSTs for 55,000 g: on tanks (B, C, T and U Farms), Due: 10/31/2013, Status: To Be
Missed.

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity)
summarizing and evaluating the information submitted under M-045-91F-T01 through -

TO04, Due: 12/31/2013, Status: To Be Missed.

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record
(AOR) for SSTs, Due: 4/30/2014, Status: To Be Missed.
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M-045-91B-T01,1 >vide Ecology a report containing the results and interpretation of
testing. and analy , performed on the concrete core obtained fra Tank A- 106 or
alternate tank, Due: 9/30/2014, Status: On schedule.
M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to
establish addition: lestones based ¢ information obtained from the actions in the
preceding M-045-¢ ries milestones to date, Due: 7/31/2015, Status: On sched
M-045-911, Provide to Ecology an IQRPE certification of SSTs structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: 9/30/2018, Status: On schedule.
Significant Past Accomplishments:

e None.
Significant Planned Actions in the Next Six Months:
e Meet with Ecology to discuss “To Be Missed” target dates and interim milestone impacts.
Issues:

e FY2012 and FY2013 funding constraints have impacted M-045-91 scheduled work. ORP

intends to meet and discuss impacts on individual milestones and targets dates r FY2013

and beyond v h Ecology and work towards a path forward per the TPA Section 12.0
Change Process.

In Tank Characterization and Summary

For the period from September | — September 30, 2012:

:complishments:
e Completed »-PLAN-53352, Rev. 0, Tank 241-AY-102 Annulus Sampling and Analysis
Plan.

e Completed RPP-PLAN-53006, Rev. 0, Tank 241-AW-106 Grab Sampling and Analysis
Plan in Support of Evaporator Campaign for Fiscal Year 2013.

e C pleted RPP-PLAN-51719, Rev. 2, Tank Sampling and Analysis Plan for 241-C-109
Hard Heel Dissolution.

o Completed RPP-26781, Rev. 8, Tank Operations Contractor Sampling Projections for
FY2013 through FY2017.

e Completed liquid grab sampling of tank 241-SY-102 for: emistry control on September
12, 2012. A total of 12 samples and a field blank were collected from various depths.

e Completed liquid grab sampling of tank 2« -AY-102 leak detector pit (LDP) on
September 5, 2012.

e Completed initial solids sampling of the 241-AY-102 annulus through Riser 91 on
September 27, 2012.
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Completed 2 liquid grab sampling events during the hard heel retrieval of C-109. iquid
grab samples were collected on September 10, and | . 2012 during sodium aluminate
dissolution.

RPP-RPT-53117, Rev. 0, Final Report for Tank 241-AZ-102 Grab Liquid Samplings in
Support of Corrosion Mitigation, Waste Compatibility and Strategic Planning for Fiscal
Year 2012 was released on September 13, 2012.

Planned Action within the next Six Months:

e Tank Sampling

Additional Tank 241-AY-102 annulus sampling is currently scheduled for October 2012.
Tank 241-C-104 ORSS sampling for closure is currently scheduled for October 2012.
Tank 241-AN-106 grab sampling for chemistry control is currently scheduled for
November 2012.

Tank 241-AW-106 grab sampling Hr the evaporator is currently scheduled for November
20 2.

Tank 241-AN-102 gr.  sampling for chemistry control is currently scheduled for
December 2012.

e BBI Updates

The following tanks have en identified for updates in FY 12 Quarter 4. The BBI updates
will be released in October 2012.

241-AN-101
241-AN-102
241-AN-106
241-AP-104
241-AY-101
241-AY-102
241-AZ-101
241-AZ-102
241-C-104

241-C-107

241-C-109
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Suppler ental . reatment and Part B Permit A plications
M-( !-40ZZ, Submit a one-time Tank Waste Supplemental Treatment Technologies :port
if a supplemental treatment technology is proposed other than a 2nd LAW, Due:
10/31/2014, Status: On Schedule.

M-062-45ZZ, Negotiate a one-time supplemental treatment selection, Due: 4/30/2015,
Status: On schedule. Negotiations are not yet underway.

M-062-45ZZ-A, Convert M-062-31-T01 through M-062. | 01 to Interim Milestones, Due:
4/30/2015, Status: On Schedule.

M-062-31-T01, Complete final design and submit RCRA Part B permit mod req st, Due:
4/30/2016, Status: On schedule

M-062-32-T01, St: t construction of supplen ital vitrification treatment facility and/or
WTP enhancements, Due: 4/30/2018, Status: On schedule

M-062-33-T01, ¢ m) te construction of supplemental vitrification trc ment facility
and/or WTP enhancements, Due: 4/30/2021, Status: Ons edule

M-062-45XX, o later than 12/31/2021, the DOE and Ecology shall complete negoti. ons
to establish a mechanism that will apply to resolve future disputes regarding the

determinations in M-062-45, paragraphs 4 and 5, due: 12/31/2021, Status: On Schedule

M-062-34-T01, ( | ‘te hot commissioning of supplemental vitrification treatment facility
and/or WTP enl ements, Due: 12/30/2022, Status: On schedule

M-0¢ 21, Annually, submit data that demonstrates operation of the WTP, Due: 2/28/2023,
Status: On Schedule

M-062-00, Complete Pretreatment Processing and Vitrification of HLW and LAW Tank
Wastes, Due: 12/31/2047, Status: On Schedule

Significant Past Accomplishments:

None

Significant Planned Actions in the Next Six Months:
None

Issues:

None
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Syster an
M-062-40B, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/2011, Status: Completed 10/24/2011 via DOE-ORP/ECY joint signature
letter 1 1-TPD-087.

M-062-40C, Select a inimum of three scenarios that will be analyzed in e system | n,
Due: 10/31/2013, Status: On Schedule

M-062-40D, Submit a system plan describing the disposition of all tank waste managed by
ORP, Due: 10/31/ 14, Status: On Schedule

M-062-45-T01, Every six years, within six-months after t revision of the System Plan,
negotiate tank waste retrieval sequencing, Due: 4/30/2015, Status: On Schedule

Significant Past Accomplishments:

DOE/ORP submitted the River Protection Project System P 1, Revision 6, with a joint Ecology
signature to EPA on October 24, 2011.

Significant Planned Actions in the Next Six Months:

None

Status:

During the May 2012 ORP/Ecology TPA Quarterly Meeting, it was stated that five

prc Hsed/draft scenarios/cases were submitted to Washington River Protection Solutions 1 C
(WRPS) for System Plan 6 Addendum (SP6A). No verbal or written direction I . been provided
to WRPS to begin simulation/modeling of the proposed/draft sc arios.

Since then, various circumstances have occurred, in which the five proposed/draft scenarios are
no longer considered scenarios. No new scenarios have been proposed for SP6A. System P 7
is st on schedule to begin in the May-August 2013 time frame.

Issues:

None
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WASTE TREATMEN AND IMMOBILIZATION PLANT (WTP) PROJECT

Number Title Due Date l Status

Submit Semi-Annu: TPA Project Complet.  —Report

M-062-01Y Compliance Renort 07/31/2012 hand-delivered on
p €po 07/27/2012
M-062-017 | Submit Semi-Annual TPA Project 01312013 | On Schedule

Compliance Report

*SEE THE OCTOBER 2012 ORP CONSENT DECREE 08-5085 VS
MONTHLY SUMMARY REPORT 'OR WTP FACIL] Y-SPECIFIC
INFORMATION
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